EMERGE Web Magazine

Notes

completed

estimated Due Monday; Finalize on

Tuesday

needed?

waiting approval on

"Zeen Minimalism"

Landing page will be

Questions: timeline,

1 story for every

episode

category, 1 video, 1

audio or video based? Or

both? Will they provide episode description?

theme; plug in price are

Important Dates:

Web - Design Completed by February 4th

ASSIGNED TO

All

Kedice, Fiona, & Zabdel

Zabdel (install theme),

Kedice (Delegate Pages

anyone

All

anyone

Kedice & Zoya

Kedice & Zoya

Kedice & Zoya

Zoya/Kedice

Zabdel

Zabdel

Zabdel

Zabdel

Start Content Publishing by February 11th

100%

90%

25%

100%

100%

100%

2-11-20 3-31-20

Web Magazine Team

Brainstorming & Planning

Semester Plan

Determine theme.

plug-ins, & budget

Officialize Mock-up

Delegate Web Pages

Create "coming soon"

Design Website Pages

Publish Website w/

categories with EiCs

Determine project

scope of podcast

Determine Scope of video documentary

Scheduling & Executing Content Publish one story for each journalisim

team

category Publish intro video &

one documentary video

Publish episode 1 for

the emerge podcast

Continue schedule

Update Plug-ins

Take note of any errors/bugs &

Resolve Check Accessibility

Maintenace & Functionality Check Hyperlinks

every week

Sourcing & Inquiring Content Confirm news/story

Content

Install Theme &

TASK

2020-01-07 Project Start:

1 Jan 6, 2020 Jan 13, 2020 Jan 20, 2020 Jan 27, 2020 Feb 3, 2020 Feb 10, 2020 Feb 17, 2020 Feb 24, 2020 Display Week: 5 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 1 PROGRESS START 1-7-20 1-14-20 1-14-20 1-21-20 1-21-20 1-21-20 1-21-20 1-21-20 1-21-20 1-21-20 1-21-20 2-4-20 2-4-20 2-11-20 1-21-20 1-21-20 1-21-20 1-21-20 1-21-20 1-21-20 2-4-20 3-31-20 2-4-20 3-31-20 1-21-20 3-31-20 2-4-20 3-31-20 2-11-20 3-31-20 2-11-20 3-31-20 2-11-20 3-31-20

			Display Week:	1		Jan 6, 2020			Jan 13, 2020		Jan 20, 2020 20 21 22 23 24 25 26		Jan 27, 2020 5 27 28 29 30 31 1 2			Feb 3, 2020		Feb 10, 2020		Feb 17, 2020		Feb 24, 2020 3 24 25 26 27 28 29 1	
TASK	Notes	ASSIGNED TO	PROGRESS	START	END	М	w T	F S	S M T	w T F	s s i	м т w т	F S S	M T W	T F S	S M T	w T F	S S M	T W T	SSM	T W T F	S S M	T W T F S S
Check & Ensure Responsiveness		Zabdel	;	2-11-20	3-31-20																		
Analytics & Advertising																							
Check analytics on weekly basis			:	2-11-20	3-31-20																		
Check & Update SEO			:	2-11-20	3-31-20																		
Review strategy with marketing teams and newsletter	check if they're doing it frequently enough, what platforms are being used etc		:	2-11-20	3-31-20																		
Create a TV ad for GH			:	2-11-20	3-31-20																		
Insert new rows ABOVE this one																							